26088 Sprint 1 To-Dos (11 to 17 October)

Oct 11, 2026 · @Utkarsh

Sprint 1 ends with Gate 1 on Oct 17, 2026 : pilot questions answered with citations through the React app, the API contract frozen, and the speech keys working. Every task below has an owner, a due date and a status you can change.

Whole team

These decisions and rituals unblock everyone else, so do the first four on the first day.

Task	Owner	Due	Status
Kickoff call (30 minutes): confirm owners A to D, the repository, the team chat and the daily sync time	Everyone	Oct 12, 2026	Not started
Decide Django Ninja or FastAPI: do at least two members already know Django? If not, use FastAPI with the same structure	Everyone, A leads	Oct 12, 2026	Done
Choose the regional language and the one state to cover, based on who can evaluate them	Everyone, B leads	Oct 12, 2026	Not started
Daily 15-minute sync; raise blockers the same day	Everyone	Daily until 17 Oct	Not started
Write 15 to 20 test questions in your own area and send them to B	Everyone	Oct 17, 2026	Not started
Gate 1 live review: pilot questions answered with citations in the React app, API contract frozen, speech keys working	Everyone	Oct 17, 2026	Not started

Member A: Backend and platform

Your critical path is the frozen API contract, because B, C and D all build against it.

Task	Due	Status
Create the repository, protect `main`, and add a README with setup steps	Oct 12, 2026	Not started
Django project with Django Ninja and uvicorn running; `/api/v1/health` returns OK	Oct 12, 2026	Not started
Draft the API contract: stub every endpoint with example responses, and review it with B, C and D	Oct 12, 2026	Not started
Freeze the contract and commit `openapi.json`	Oct 12, 2026	Not started
Serve the stub responses so D can build before the services exist	Oct 13, 2026	Not started
Docker Compose with web, PostgreSQL, Qdrant, the front-end build and Caddy; everyone can run `docker compose up`	Oct 14, 2026	Not started
Models and admin for Document and Chunk, plus a team superuser	Oct 14, 2026	Not started
CI on every pull request: Ruff, pytest and ESLint	Oct 15, 2026	Not started
Make `/chat/ask` call the answer-service interface, still backed by stubs	Oct 16, 2026	Not started
Gate 1 prep: run the demo path end to end and clear blockers	Oct 17, 2026	Not started

Member B: Knowledge and retrieval

Your first hand-off is the retrieval stub on 13 October, so C can build the answer path without waiting for real retrieval.

Task	Due	Status
List the first 40 documents with URL, date, state, language and type: the central Act and its 2023 amendment, the Model By-laws for PACS, your chosen state's Act, the PMFBY guidelines and scheme notes	Oct 13, 2026	Not started
Retrieval stub that returns canned passages with scores, so C can build on it	Oct 13, 2026	Not started

Task	Due	Status
Download the originals to `data/raw/` and record each one in a sources sheet	Oct 14, 2026	Not started
Loader and `ingest` command: extract text with page numbers using pdfplumber	Oct 14, 2026	Not started
Chunking v1: split by section and keep the section title and page in each chunk	Oct 15, 2026	Not started
Test two embedding models (multilingual-e5-small, and BGE-M3 if memory allows) for speed on your laptop	Oct 15, 2026	Not started
Qdrant collection, `VectorStore` interface, and upsert with metadata	Oct 15, 2026	Not started
Real retrieval with state and language filters that returns scores	Oct 16, 2026	Not started
Ingest 10 documents end to end and check retrieval by hand	Oct 16, 2026	Not started
List the scanned PDFs that will need OCR later	Oct 16, 2026	Not started
Draft 40 test questions, each with its expected document and page	Oct 17, 2026	Not started

Member C: Agent, language and safety

Request Bhashini access first, because approval and limits can take time and the speech work depends on it.

Task	Due	Status
Request Bhashini API access and note its limits	Oct 12, 2026	Not started
LLM wrapper in `services/llm.py`, with the model name as a setting	Oct 13, 2026	Not started
Shortlist two or three model options to compare later (a local model and a free hosted tier), with their limits and licenses	Oct 14, 2026	Not started
Grounded answer prompt v1 and a JSON output schema with answer, citations and status	Oct 14, 2026	Not started

Task	Due	Status
First answer path using B's retrieval stub	Oct 15, 2026	Not started
`schemes.yaml` and `forums.yaml` for PMFBY first, each fact with its source URL and date, checked against the official page	Oct 16, 2026	Not started
Speech service: one Hindi speech-to-text and text-to-speech round trip through Bhashini using a 16 kHz mono WAV file	Oct 16, 2026	Not started
Convert one real browser recording from D to WAV and run it through the speech service	Oct 16, 2026	Not started
Write 15 to 20 test questions on PMFBY, grievances and unsafe requests, and send them to B	Oct 17, 2026	Not started

Member D: React front end

Build against A's frozen contract and mock responses, so you are never waiting for the backend. Voice is the riskiest part, so start the recorder spike before the end of the week.

Task	Due	Status
Scaffold Vite, React and TypeScript with routes for the nine pages (placeholders are fine)	Oct 12, 2026	Not started
Sidebar with language and state selectors, and the legal-information notice	Oct 13, 2026	Not started
Add TanStack Query and generate the API client from `openapi.json` with openapi-typescript once A freezes it	Oct 13, 2026	Not started
Mock API responses so the Ask page works before the backend does (A's stubs can serve these)	Oct 13, 2026	Not started
Ask page in text mode: input, answer card, citations panel and the "could not find this" state	Oct 15, 2026	Not started
react-i18next with Hindi and English strings for the Ask page	Oct 15, 2026	Not started
Recorder spike: `getUserMedia` and `MediaRecorder`, check `isTypeSupported`, and test on localhost and on a phone over HTTPS	Oct 16, 2026	Not started

Task	Due	Status
Send one real recording to C for the WAV conversion test	Oct 16, 2026	Not started
Connect the Ask page to the real `/chat/ask`	Oct 17, 2026	Not started
Write 15 to 20 test questions in spoken style, including mixed Hindi and English, and send them to B	Oct 17, 2026	Not started